
To: Basso, Ray[Basso.Ray@epa.gov]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov] 
Cc: John RolfeUrolfe@demaximis.com]; Willard Potter[otto@demaximis.com]; Stan 
Kaczmare k[Stan K@demaxi mis. com]; Mike Barbara[ mab. consu lting@verizon .net] 
From: Robert Law 
Sent: Wed 9/18/2013 7:10:04 PM 
Subject: RM 10.9 Update 

Assuming Group approval on subsequent openings past the current directed by the CG; 
the following summarizes where the work stands: 

• An opening has been scheduled tonight to move 3 tugs and two barges up the River using a 
free opening provided by the County per USCG directive . 

A second free opening would be scheduled later this week to allow a down river passage of 3 full 
barges. 

• GLDD and Clean Earth have stated that they would be able to dredge RM 10.9 until only 
Oct 2 due to their contractual obligations to process Arthur Kill sediments from the 50ft 

deepening project. 
• It is likely according to Hill and GLDD that if there are no further delays that dredging in 

the Removal Area can be completed by Oct 2. 
• Recommence dredging on September 19 and continue dredging until the current October 2 

deadline. 

CPG makes satisfactory arrangement with Hudson Co on indemnification and bridge opening 
fees for 20 openings ($70,000) to complete dredging and dredging demobilization in early 
October 

• Under this scenario, the RM 10.9 Removal Action will have minimal equipment in the 
water for the Passaic River Regatta on Oct 11-13. 

• Bridge repairs are estimated to begin on or about October 14 which would occur during the 
change-over of the working barge from dredging to capping equipment and not impact 

river access to the RM 10.9 Removal Area 
• Remobilize to the Removal Area after October 21 to begin capping. 

Robert Law, Ph.D. 
de maximis, inc. 
rlaw@demaximis.com 
Voice: 908-735-9315 
Fax: 908-735-2132 

This remains somewhat in flux ... 
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